

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 July 2026
Team ID	
Project Name	Plugging into the Future: An Exploration of Electricity Consumption Patterns
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Import	USN-1	As a data analyst, I can upload the electricity consumption dataset into the system.	2	High	Team Member 1
Sprint-1	Data Validation	USN-2	As a data analyst, I can validate the uploaded dataset and identify missing or incorrect values.	2	High	Team Member 2
Sprint-1	Data Processing	USN-3	As a data analyst, I can clean and preprocess the dataset for visualization.	3	High	Team Member 3
Sprint-2	Dashboard Development	USN-4	As a user, I can view an interactive dashboard displaying electricity consumption trends.	3	High	Team Member 1
Sprint-2	Trend Analysis	USN-5	As a user, I can analyze monthly and yearly electricity consumption trends.	2	High	Team Member 2
Sprint-2	State-wise Analysis	USN-6	As a user, I can compare electricity consumption across different states.	3	High	Team Member 3

Sprint-3	Interactive Filters	USN-7	As a user, I can filter dashboard data by state, month, and year.	2	Medium	Team Member 1
Sprint-3	COVID-19 Impact Analysis	USN-8	As a user, I can compare electricity consumption before, during, and after the COVID-19 lockdown.	3	Medium	Team Member 2
Sprint-3	Reporting	USN-9	As a user, I can export dashboard reports and visualizations for analysis.	2	Medium	Team Member 3
Sprint-4	Dashboard Maintenance	USN-10	As an administrator, I can update the dataset and refresh the dashboard with new electricity consumption data.	2	Low	Team Member 1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	01 Aug 2026	06 Aug 2026	10	06 Aug 2026
Sprint-2	10	6 Days	08 Aug 2026	13 Aug 2026	10	13 Aug 2026
Sprint-3	10	6 Days	15 Aug 2026	20 Aug 2026	10	20 Aug 2026
Sprint-4	10	6 Days	22 Aug 2026	27 Aug 2026	10	27 Aug 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$